

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Local Sports Tourname...

Recent

LSTBM board

Support

Software Engineering

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Operations

Customers

Customer experiences

Search

+ Create

See plans

Ask Rovo

1

3+

HK

Spaces / Local Sports Tournament & Bracket Manager

LSTBM board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Search timeline

HK

Epic

Status category

Quick filters

...

Work

October - December

January - March '27

April - June '27

Sprints

Releases

LSTBM-2 Epic 1: Team Registration & On...

LSTBM-5 Story 1.1: Team Regis... To Do

LSTBM-3 Epic 2: Tournament Bracket & ...

LSTBM-6 Story 2.1: Bracket Ge... To Do

LSTBM-7 Story 2.2: Score Sub... To Do

LSTBM-4 Epic 3: Standings & Leaderboar...

LSTBM-8 Story 3.1: Standings To Do

LSTBM-9 Story 3.2: Tiebreaka... To Do

+ Create Epic

Today

Weeks

Months

Quarters

1

...

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Local Sports Tourname...

Recent

LSTBM board

Support

Software Engineering

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Operations

Customers

Customer experiences

Search

+ Create

See plans

Ask Rovo

1

3+

HK

Spaces / Local Sports Tournament & Bracket Manager

LSTBM board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Search backlog

HK

Version

Epic 3

Quick filters

Clear filters

...

+ Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog (5 work items)

24 0 0 0

Create sprint

LSTBM-5 Story 1.1: Team Registration Epic 1: Team Regis... To Do 3

LSTBM-6 Story 2.1: Bracket Generation Epic 2: Tournamen... To Do 8

LSTBM-7 Story 2.2: Score Submission Epic 2: Tournamen... To Do 3

LSTBM-8 Story 3.1: Standings Recalculation Epic 3: Standings ... To Do 5

LSTBM-9 Story 3.2: Tiebreaker Resolution Epic 3: Standings ... To Do 5

+ Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Local Sports Tourname...

Recent

LSTBM board

Support

Software Engineering

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Operations

Customers

Customer experiences

Search

+ Create

See plans

Ask Rovo

1

3+

HK

Spaces / Local Sports Tournament & Bracket Manager

LSTBM board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Search board

HK

Version

Epic

Quick filters

Complete sprint

Group: Story

...

TO DO 4

IN PROGRESS 1

DONE

Story 2.1: Bracket Generation

Epic 2: Tournament Bracket & Match Management

LSTBM-6 8

Story 2.2: Score Submission

Epic 2: Tournament Bracket & Match Management

LSTBM-7 3

Story 3.1: Standings Recalculation

Epic 3: Standings & Leaderboard Automation

LSTBM-8 5

Story 3.2: Tiebreaker Resolution

Epic 3: Standings & Leaderboard Automation


LSTBM-9 5

Story 1.1: Team Registration

Epic 1: Team Registration & Onboarding

LSTBM-5 3

+ Create



1. Did your estimations reflect the actual effort?

Only partly. The story points seemed reasonable based on how difficult each task looked. However, Sprint 1 showed all 24 points being completed almost immediately, which was not realistic. Sprint 2 was more believable because the work was completed gradually. Overall, our estimates were probably a little higher than the actual effort needed.

2. Was your backlog well-prioritized?

Mostly. Team Registration, Score Submission, and Standings Recalculation were marked High priority, which made sense. However, Bracket Generation should probably have been High priority too because some other tasks depend on it.

3. How did your simulated sprint align with your plan?

Sprint 1 did not really match the plan because everything was completed at once. Sprint 2 was much closer to what we expected, with tasks being completed over several days. Overall, Sprint 2 was a more realistic Agile sprint.

4. What insights did the burndown chart give about your team's capacity?

The charts showed that we finished the work faster than expected. This could mean we were not committing to enough work during sprint planning. In future sprints, we could take on more tasks or use a shorter sprint. There was also no scope creep since the remaining work only went down.